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I. INTRODUCTION

This matter comes before the Public Service Commission of South Carolina (the

Commission) on the Application of South Carolina Electric k Gas Company (SCEAG or

the Company) for a Certificate of Environmental Compatibility and Public Convenience

and Necessity to acquire, install and operate two 150 MW combined-cycle gas-powered

turbines and associated transmission facilities (the Project) at the site of its Urquhart

Plant in Aiken County, South Carolina. The Application was filed pursuant to the

provisions of S.C. Code Ann. Section 58-33-10 et seel. (1976) (Supp. 1998).

The Application contains a Statement of Need for the project. According to that

Statement, the Company currently has a net generating capacity from units on its system

of 4,518 megawatts, consisting of 635 megawatts at V.C. Summer Nuclear Plant, 2,740

megawatts at 8 coal and steam generating plants, 771 megawatts at 6 hydro plants and

372 megawatts of peaking combustion turbine capacity at various locations throughout its

1NRE:

BEFORE

THE PUBLIC SERVICECOMMISSIONOF

SOUTHCAROLINA

DOCKETNO. 2000-170-E- ORDERNO. 2000-544

JUNE28,2000

Applicationof SouthCarolinaElectric& Gas )
Companyfor a Certificateof Environmental )
CompatibilityandPublicConvenienceand )
Necessityfor theAcquisition,Installationand )
Operationof two 150MW, CombinedCycle )
GasTurbinesatits UrquhartPlantin Aiken )
County,SouthCarolina. )

)

ORDER

GRANTING

CERTIFICATE

I. INTRODUCTION

This matter comes before the Public Service Commission of South Carolina (the

Commission) on the Application of South Carolina Electric & Gas Company (SCE&G or

the Company) for a Certificate of Environmental Compatibility and Public Convenience

and Necessity to acquire, install and operate two 150 MW combined-cycle gas-powered

tuibines and associated transmission facilities (the Project) at the site of its Urquhart

Plant in Aiken County, South Carolina. The Application was filed pursuant to the

provisions ofSC. Code Ann. Section 58-33-10 et seq. (1976) (Supp. 1998).

The Application contains a Statement of Need for the project. According to that

Statement, the Company currently has a net generating capacity from units on its system

of 4,518 megawatts, consisting of 635 megawatts at V.C. Summer Nuclear Plant, 2,740

megawatts at 8 coal and steam generating plants, 771 megawatts at 6 hydro plants and

372 megawatts of peaking combustion turbine capacity at various locations throughout its



DOCKET NO. , 2000-170-E —ORDER NO. 2000-544
JUNE 28, 2000
PAGE 2

system. Including power available under long-term purchase agreements with other

utilities and non-utility generators, the Company has a total capability of4,543

megawatts available for the summer of 2000.

Further, according to the Statement of Need, in the period 1995-1999,SCE&G's

system-wide electric sales grew by 11.1% to 20.018 billion kilowatt hours (KWH). The

Company's electric customer base grew by 6.1%.Over the last four years, total electric

customers and KWH sales increased at average annual rates of 1.5% and 2.7%

respectively SCEkG's total territorial energy needs are projected to increase at an

annual rate of 2.4% from 2000 to 2004.

Further, the Company's peak demands are forecasted to increase by 896

megawatts during the next decade. According to the Company, without the additional

capacity promised by the proposed plant, SCEKG will not be able to meet the increasing

need for power and assure system reliability. In order to provide the necessary generating

capacity and to assure reliable electric source to its customers, the Company proposes to

install two (2) new General Electric 7FA turbine generators rated at approximately 150

megawatts each at its Urquhart Station in Aiken County, South Carolina. Additionally,

two of the existing Urquhart steam turbine generators, with a capacity of approximately

75 MW each, will be repowered by steam produced in two (2) new heat recovery steam

generators utilizing the exhaust energy from the two new combustion turbines An inlet

chiller for the combustion turbines will be installed to provide an additional 41 MW

capacity during the summer peaking months. The total combined-cycle capacity for these

units will be approximately 491 MW, according to the testimony.
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With regard to notice, a copy of the Application was served on the Chief

Executive Officer of each municipality and the head of each state and local government

agency charged with the duty of protecting the environment or planning land use in the

area in the county in which any portion of the facility is to be located. Further, notice was

given to persons residing in the municipalities entitled to receive such notice pursuant to

S.C. Code Ann. Section 58-33-120{3){1976)by publication of a summary of the

application and the date on which it was or was about to be filed in newspapers of general

circulation. The Company furnished affidavits of publication to show publication of the

Notice. A Petition to Intervene was received from the Consumer Advocate for the State

of South Carolina

Accordingly, a hearing was held on June 14, 2000 at 10:30AM in the offices of

the Commission, with the Honorable Philip T. Bradley, presiding. South Carolina

Electric k Gas Company was represented by Francis P. Mood, Esquire. The Company

presented the testimony of Neville O. Lorick, Joseph M, Lynch, Abney A. (Skip) Smith,

Jr. (Direct and Rebuttal), John W. Preston, Jr. , Charles A. White (Direct and Rebuttal),

and Julius A. Wright (Rebuttal Only). The Consumer Advocate was represented by Hana

Williamson, Fsquire and Nancy V. Coombs, Esquire. The Consumer Advocate presented

the direct and surrebuttal testimony of Peter J. Lanzalotta. The Commission Staff (the

Staff) was represented by F. David Butler, General Counsel. The Staff presented the

testimony of A.R. Watts.
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II. SUMMARY OF TESTIMONY

Neville O. Lorick, Vice-President of the Fossil &, Hydro Strategic Business Unit

(SBU) for the Company, presented an overview of the comprehensive planning that the

Company has undertaken in connection with the Urquhart Re-powering Project (the

Project). Lorick explained how SCE&G arrived at the decision embodied in the

Application, and why the decision, in his opinion, best addresses the needs of the

Company and the Company's customers,

Lorick noted that the decision of SCE&G was to acquire and install two new

combustion turbine-generators at the Urquhart Station in Beech Island, Aiken County,

South Carolina. Lorick then provided an introduction to the witnesses following him to

the stand and a brief summary as to the contents of their testimony.

Lorick discussed how SCE&G initiated the process that led to the decision for the

Project. The process emerged from SCE&G's annual load and resource forecast

Projections of growth in peak demand on the Company's system after the year 2000 show

that the Company expects a supply shortfall of 268 megawatts by 2002 and 460

megawatts by 2004. Thus, the numbers indicate the need for additional capacity Lorick

noted that the current minimum reserve margin is 497 megawatts. In order to address

these needs, the Company issued a Request for Proposals (RFP) to purchase the supply

capacity and initiated analyses regarding the requirements and feasibility of self-building

additional generation. Lorick went on to explain the nature of the RFP, the method of

distributing it, and the analyses of the proposals received. Based on analyses by Dr. Joe

Lynch, the Company decided that self-building two 150 megawatt simple cycle gas
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turbines in South Carolina would meet the Company's objectives of reliable and

economical generation capacity better than the other proposals received by way of the

RFP. Lorick noted that further evaluation and consideration of the aging Urquhart Units 1

and 2 in a combined cycle configuration would be most beneficial. Natural gas is

available to power the turbines. Lorick noted that the Company was now requesting that

the Commission approve the Urquhart Re-Powering Project.

Dr. Joseph M. Lynch, Manager of Resource Planning for SCE&G, presented the

Company's load and resource forecast and reserve margin requirements to attempt to

demonstrate the need for additional capacity and to attempt to show that the proposed

Urquhart Re-powering Project is the most cost effective option. Lynch discussed the

Company's growth in peak demand. The Company expects the historical growth in peak

demand to continue, The average annual change in peak demand over the 15-year period

from 1985 to 1999was 104 megawatts per year and the average change over the next 10

years from 2000 to 2009 is forecasted to be 100 megawatts per year.

Dr. Lynch testified as to the shortfalls to be seen by 2002 and 2004. He also

describes how he forecasted the firm peak demand. Dr. Lynch also explained how the

Company determined that the "self-build" option was superior to the RFP alternatives.

The Company then developed three options under the "self-build" concept. Option 2

carried the present value of revenue requirements at $357.3 million, which includes the

carrying charges on the capital cost of the repowering, less those costs related to the

chiller. Annual expenses related to the cost of firm transportation of gas were also

included as part of Option 2 costs. The Company is planning to purchase 50,000
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dekatherms of firm transportation capacity. Overall, Option 2 was the least costly option

over the long run, and this option became the preferred option of the Company.

Abney A. {Skip) Smith, Jr. , Project Manager for the Urquhart Re-Powering

Project, presented direct and rebuttal testimony. Smith's direct testimony presented a

general description of the proposed Project, described the arrangements entered into by

SCEkG and Duke-Fluor Daniel with respect to the engineer, procure, construct {EPC)

contract, and provided information regarding the cost of the proposed facility.

Smith testified that SCEAG plans to install two new combustion turbine-

generators at the Company's Urquhart Station, located at Beech Island, Aiken County,

South Carolina. The turbine-generators will be General Electric 7FA turbine-generators

rated at approximately 150 MW each. Two of the existing Urquhart steam turbine-

generators, with a capacity of approximately 75 MW each, will be repowered by steam

produced in two new heat recovery steam generators using the exhaust energy from the

two new combustion turbines. Also, an inlet chiller for the combustion turbines will be

installed to provide an additional 41 MW capacity during the summer peaking months.

The total combined-cycle capacity for these units will be approximately 491 MW.

Further, according to Smith, energy from the new heat recovery steam generator

will also be used to provide feedwater heating for the existing Urquhart Unit P3. The

existing coal-fired boilers for Units 1 and 2 will be shut down. Unit P3's coal-fired boiler

will continue to operate. The combined-cycle units will be capable of firing natural gas or

distillate {No, 2) fuel oil, with natural gas being the primary fuel. Smith then provided a

general description of how the production system will work, and the process used by the
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Company to enter into a contract arrangement with Duke/Fluor Daniel for an EPC

contract.

Smith states that the EPC contract is a comprehensive document setting forth in

detail the requirements and criteria for the design, procurement, construction, operator

training, testing and commissioning of the combined-cycle facility. It defines the risks for

each party, the responsibilities of each party, the terms of payment, warranties,

guarantees, and the remedies for failure to perform. The EPC contract is based on a lump

sum price that includes escalation

Smith testified that the total price of the plant is $255,996,641. This price includes

an EPC contract price with Duke/Fluor Daniel of $200,288,400, a project management

cost of $27,699,600, a cost of $5,037,400 for the new substation and transmission

upgrade, and $22,971,251 for AFUDC. Smith stated his belief that the total project will

give the Company a facility with reliable and efficient capacity just under 600 MW at a

reasonable cost.

John W, Preston, Jr. , Senior Engineer in the Corporate Environmental Services

Department and Section Head of the Generation Support Group of SCEAG testified as to

the environmental matters related to the Project. According to Preston, there are several

environmental advantages to the proposed Project. First, site utilization is present already.

SCEkG has operated three coal-fired boilers at the Urquhart site for over 45 years.

Preston states that an existing site such as Urquhart is preferable over a new undeveloped

site, since the history of industrial activity has already been established. Preston cites a

second advantage as being a significant reduction in nitrous oxides, sulfur dioxide, and
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particulate matter emissions as a result of retiring two coal-filed boilers and replacing

them with units fired by natural gas and 02 fuel oil. A reduction in nitrous oxides could

reduce the risk of exceeding this new ozone standard proposed by the Environmental

Protection Agency. The reduction in sulfur dioxide and particulate matter should also

have a positive effect on the surrounding air quality.

Preston notes that a complete application, including an air quality analysis, a

secondary impacts analysis, and a Class I Area impact review have been submitted to the

South Carolina Department of Health and Environmental Control's (SCDHEC's) Bureau

of Air Quality. An air quality analysis has been performed for the new combustion

turbines as well as the impact of retiring the existing 01 and P2 boilers. According to

Preston, the air permit application demonstrates that the proposed changes of the re-

powering pmject will be in full compliance with applicable state and federal air pollution

control requirements, based on the worst case scenario of 02 fuel oil firing. Since the

project proposes a change in fuel from coal to natural gas and P2 fuel oil, significant

reductions in nitrous oxides, sulfur dioxide, and particulate matter emissions will result.

A secondary impacts analysis and a Class I Area impact review were conducted to

evaluate potential impacts on soil, vegetation, visibility, and potential associated

economic growth. No areas of concern were identified. Impacts to Class I Areas that

exhibit pristine air quality are not anticipated from this project, since the nearest Class I

Areas are over 200 kilometers (125 miles) from Urquhart Station. Preston notes that the

amount of coal stored on site will also be reduced. Further, the impact of wastewater

discharges on the Savannah River will modestly improve in that the amount of water used
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within the new facility will be reduced because of fewer wash-downs, fewer floor drains,

reduced coal pile runoff, and other matters.

Preston discusses the fact that SCE&G must also apply for approval from other

regulatory agencies at the federal, state, and local levels, at the same time as it undergoes

the review process before this Commission, and that various other permits are required

before the Project can begin operation

Charles A. White, General Manager, Transmission Planning and System Control

for SCEkG testified regarding the need and necessity for the associated new 230 kV

transmission facilities. According to White, the Urquhait Re-powering Project will

require two new 230 kV transmission lines originating at SCEkG's Urquhart Station and

connecting to the existing grid at Urquhart Junction, These two transmission lines will

connect to the existing Graniteville to Savannah River Site 230 kV transmission line

which passes through Urquhart Junction. The two new transmission lines will be

constructed with 1272 KCM (thousand circular mills) ACSR (Aluminum Conductor Steel

Reinforced) and will be approximately 6.3 miles in length. These lines are needed,

according to White, to connect the two new 150 MW gas-fired turbines associated with

the Urquhart Re-powering Project into the SCEkG power grid to assure system

reliability and to satisfy growing power requirements. White notes that the new

generating capacity and associated transmission lines provide added support to the

western area of SCEkG's service area.

White states that the proposed 230 kV transmission lines will be located within

the same right-of-way with four existing 115 kV transmission lines. Constructing the
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reliability andto satisfygrowingpowerrequirements.Whitenotesthatthenew

generatingcapacityandassociatedtransmissionlinesprovideaddedsupportto the

westernareaof SCE&G's servicearea.

White statesthattheproposed230kV transmissionlineswill be locatedwithin

thesameright-of-waywith fourexisting115kV transmissionlines.Constructingthe
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proposed 230 kU transmission lines on existing cleared right-of-way minimizes any

environmental effects. According to the study that was done on the effects of the

proposed lines on the environment, the line will have no significant effects on land use,

vegetation, wildlife, or threatened and endangered species, No archeological sites will be

disturbed by the lines.

Finally, White notes that the two 230 kV transmission lines will cost

approximately $3,087,400 and the substation at Urquhart Station will cost approximately

$1,950,000, for a total estimated cost of $5,037,400 for this portion of the project.

The Consumer Advocate presented the testimony of Peter J. Lanzalotta, a

consultant from Whitfield Russell Associates. Lanzalotta takes issue with the process

which was followed by SCEKG to arrive at the current situation, but states that it may be

in the public interest to approve the proposed Urquhart Re-powering Project. Based on

the Company's testimony, Lanzalotta concludes that it appears likely that the capacity

addition will be needed to serve the loads of ratepayers in South Carolina and provide

additional benefits to the integrated operation of the electric utility system. Lanzalotta

expresses his concern that the option selected may have impacts upon reliability that have

not been adequately addressed by SCEKG in its filing. Given the fact that this project is

being advanced primarily to address peak demands on the SCEAG system, the proposed

configuration, according to Lanzalotta, may result in a supply source that has greater

risks than those under an alternative supply scenario. Lanzalotta then suggests three

stipulations be made before any approval of the system is given by this Commission. The

first proposed stipulation is that this project should be approved by the Commission with
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the acknowledgment by SCEkG that at no time in the future will the Company seek to

claim any costs associated with the project as being stranded costs which need to be

recovered from ratepayers of the State of South Carolina. The second stipulation is that

SCEAG will warrant to the Commission, subject to financial penalty provisions, that the

re-powered turbines will perform at least as well as the operation simulated in the studies

which have been performed to justify the capital expenditure. The third stipulation is that

the Commission order SCEkG to present reliability studies which demonstrate that the

increased concentration at Urquhart does not create adverse reliability to ratepayers in

South Carolina.

With regard to the first stipulation, Lanzalotta contends that this project is being

proposed with full knowledge of the changes which have, and are currently occurring in

the electric utility industry. He states that if SCEAG feels that uncertainty would dictate

that the risks of a new power plant construction would result in excessive future power

costs, then SCEKG should be seeking to avoid these risks now on behalf of the

ratepayers. Lanzalotta states that by going forward with plant construction, SCEAG

should be willing to bear these risks and should not seek to impose them upon the

ratepayers either now or at some future time. With regard to the second stipulation,

Lanzalotta states that it is not uncommon in the electric utility industry for suppliers of

power to agree in advance to minimum levels of performance in order to obtain payments

for financing the construction of power plants. The basis for this need, according to

Lanzalotta, is that operation of the plant may entail a large number of duty cycles, and

that older equipment is involved. Lanzalotta proposes that SCEXG waive any pass
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through of costs for energy and of capacity needed to replace the output of this plant due

to failure of the Urquhart steam turbines for a period of 10 years, along with the costs of

any non-routine maintenance expenses. With regard to the third stipulation, Lanzalotta

states a belief that, under the present re-powering plan, the existing Urquhart units 1 and

2 would become dependent upon the operation of the new generation being constructed.

Lanzalotta theorizes that this creates a situation in which the capacity that may be lost in

the event of a single outage to become a "common mode" event. Lanzalotta expresses the

concern about the effect of this on reliability, and recommends that the Commission order

SCE&G to present reliability studies which demonstrate that the increased concentration

at Urquhart does not create adverse reliability to ratepayers in South Carolina.

The Commission Staff presented the testimony of A.R. Watts, Chief of Electric in

the Utilities Department of the Commission. Watts confirmed that SCEAG complied

with the filing requirements contained in the Siting Act, S.C. Code Ann. Section 58-33-

10, et sere. Watts recounted the history of this case, and stated that no comments were

filed with the Commission by any of the parties or interested persons as the result of the

notices. Watts summarized his testimony by stating that SCEKG has satisfied the

requirements of the Siting Act up to this point in the process.

Abney A {Skip) Smith presented rebuttal testimony regarding the direct testimony

of Consumer Advocate witness Lanzalotta. With regard to the issue of duty cycles, Smith

outlined the actions that the Company was taking to address this issue. With regard to the

"common mode" event question raised by Lanzalotta, Smith testified that the Company
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has concluded that the existing plant equipment will operate reliably, based on studies,

evaluations, and decisions performed and made by the Company.

Charles A.White also filed rebuttal testimony on the issue of "common mode"

failure. White stated that there are alternate transmission lines in place if the primary

lines failed, for whatever reason. SCEKG's transmission lines have been tested in this

matter, and no violations of required transmission performance was determined.

Julius A. Wright, PhD filed additional rebuttal testimony on behalf of the

Company to further discuss Consumer Advocate witness Lanzalotta's proposals. First,

Wright disagrees with the recommendation that the Urquhart project should be removed

from any future consideration of SCEAG's stranded costs. Wright stresses that the

recommendation ignores the basic rules under which the electric utilities operate today in

South Carolina, Under the present system, a utility is allowed to recover its prudent and

reasonable costs when it provides its services. Second, Wright opines that adoption of

Lanzalotta's recommendation will discourage the construction of new generation by the

electric utilities.

Wright also disagrees with Lanzalotta's recommendation that SCEKG should

provide guarantees, subject to financial penalties, regarding the proposed project's

performance. Wright notes that the Company has already instituted contractual

arrangements that seek to achieve the objective of this recommendation. Lastly, Wright

disagrees with Lanzalotta's comments with regard to the Company's not securing years

ago options to build combustion turbines today.
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Finally, Consumer Advocate witness Lanzalotta presented surrebuttal testimony.

With regard to Company witness Whites's rebuttal, l.anzalotta expresses a concern that

there is not any evidence in the record that SCEkG conducted any power reliability

studies with consideration of the impact upon reliability that would result from siting new

generation at diverse sites rather than concentrating it at a single location. Second,

Lanzalotta expresses concern as to why transmission lines need to be upgraded for the

project if ample transmission capability already exists for the project.

With regard to Company witness Smith's rebuttal testimony, Lanzalotta notes that

if the Company is confident as to its ability to operate the plant in accordance with their

plans, then the Company should be willing to provide the guarantees requested.

Answering the rebuttal testimony of Company witness Wright, Lanzalotta

contends that competition in the electric utility industry is a matter of fact, although it is

implemented in a greater or lesser degree in various regulatory jurisdictions. For

example, Lanzalotta points out the RFP process used by the Company for this project.

Lanzalotta also comments on various other aspects of the rebuttal testimony of the

Company witnesses.

III. FINDINGS OF FACT

1. The Company proposes to install two (2) new General Electric 7FA

turbine generators rated at approximately 150 megawatts each at its Urquhart Station in

Aiken County, South Carolina. In addition, SCEkG proposes to re-power two of the

existing Urquhaxt steam turbine generators, with a capacity of approximately 75

megawatts each, with steam produced in two (2) new heat recovery steam generators
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utilizing the exhaust energy from the two new combustion turbines. Also, an inlet chiller

for the combustion turbines is proposed to be installed which would provide an additional

41 MW capacity during the summer peaking months The total combined cycle capacity

for these units will be approximately 491 MW, according to the testimony. (Direct

testimony of Smith at 2-3.) We believe that this proposal should be approved, as it will

serve the interests of system economy and reliability. (Direct testimony of White at 4.)

2. The total price of the proposed plant is $255,996,641. (Direct testimony of

Smith at 13.) With carrying costs on the capital cost of re-powering, less costs related to

the chiller, plus costs of the firm transportation of gas for powering the turbines, the cost

of the project is $357.3 million. (Testimony of Lynch at 9.) We take no position on the

costs of the project at this time, but state that the Company may apply for rate coverage

later at the appropriate time, and may attempt to justify the costs stated herein.

3. The annual load and resource forecast of SCEkG shows that projections

of growth in peak demand on the Company's system after the year 2000 shows a supply

shortfall of 268 MW by 2002 and 460 MW by 2004. Additional capacity is therefore

needed to meet these shortfalls, and also to maintain a minimum reserve margin. The

average change over the next 10 years from 2000 to 2009 is forecasted to be 100

megawatts per year. (Testimony of Lorick at 3 and Lynch at 2-6.)

4. The Company proceeded with two steps in order to determine what type of

supply to add. First, the Company determined whether it was better to purchase the

supply capacity or to build a new unit. SCEkG issued an RFP. After examination of the

RFP's submitted, the Company decided that the self-build option was the better
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alternative, due to expense, reliability, availability, and other factors as discussed in the

testimony. The second step was where SCE&G decided what type of capacity to build.

The Urquhart Re-powering Project as described in Paragraph 1 resulted from a

consideration of a number of factors, including the ability with the Urquhart Re-powering

Project to use the same capital dollars to meet the Company's capacity needs as well as to

address various environmental issues. (Testimony of Lynch at 7-9.)

5. The Commission concludes that there are a number of environmental

advantages to the proposed project. Site utilization is present already. This allows the

building of additional facilities on a site that is already being utilized for electric

purposes Second, under the project, there is a significant reduction in nitrous oxides,

sulfur dioxide, and particulate matter emissions as the result of retiring two coal-fired

boilers and replacing them with units fired by natural gas and ¹2 fuel oil. No areas of

concern were identified on a Class I Area impact review which was conducted to evaluate

potential impacts on soil, vegetation, visibility, and potential economic growth. The

amount of coal on site will be reduced The impact of wastewater discharges on the

Savannah River will modestly improve. The Company is seeking various other permits

from various State and Federal agencies. (Testimony of Preston at 2-5.)

6 Two new 230 kV transmission lines originating at SCE&G's Urquhart

Station and connecting to the existing grid at Urquhart Junction will be needed for the

new project. The two new lines will be located within the same right-of-way with four

existing 115 kV transmission lines, therefore there is minimal environmental impact. The

lines will have no significant effects on land use, vegetation, wildlife, or threatened and
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endangered species No archaeological sites will be disturbed by the lines. The cost of the

two new lines will be approximately $3,087,400 and the substation at Urquhart Station

will cost approximately $1,950,000, for a total cost of $5,037,400 for this portion of the

project. (Testimony of White at 4-6). Again, we take no position as to the costs of the

project at this time, but state that the Company may request rate coverage and may

attempt to justify the costs herein later at the appropriate time.

7. The stipulations recommended by the Consumer Advocate's witness must

be rejected. The first stipulation regarding approval by the Commission with the

acknowledgment by SCEKG that at no time in the future will the Company seek to claim

any costs associated with the project as being stranded costs is out of sync with the nature

of the electric industry in South Carolina today. Despite the fact that competition in the

electric industry is present in some jurisdictions, an electrical utility in South Carolina

will still be allowed to recover its prudent and reasonable costs, (as determined by the

Commission), when it provides it services in its franchised territory. (Rebuttal testimony

of Wright at 2.) Requiring the Company to decline to ever claim costs associated with

this project as stranded costs is antithetical to our continued rate of return rate based

regulation of electrical utilities. Under our system of regulation, the Company is certainly

free to claim the costs of this project at the proper time. We also decline to adopt the

recommendation for policy reasons, in that a ruling in keeping with the Consumer

Advocate's recommendation would discourage the construction of generation plant in

South Carolina.
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We also decline to adopt the Consumer Advocate's stipulation regarding SCEAG

providing guarantees, subject to financial penalties, regarding the proposed project's

performance. As Dr. Wright points out, the Company has already instituted contractual

arrangements that seek to achieve the objective of this recommendation, as discussed in

the testimony of Company witness Smith. {Rebuttal testimony of Wright at 2 ) In

addition, although Lanzalotta suggests penalties for failure to achieve targeted

performance, he suggests no rewards for exceeding targeted performance. The

Company's proposal actually penalizes the contractor for failure to perform and passes

the payments on to the ratepayer, and, at the same time, any above-target-level

performance works to the benefit of the ratepayers. (Rebuttal testimony of Wright at 3.)

Also, Lanzalotta's "duty cycle" concerns were addressed properly in the rebuttal

testimony of Company witness Smith, We do not share the perceived difficulties of the

Consumer Advocate's witness in this area.

Nor do we share his concern, or adopt the Consumer Advocate's view with regard

to his third proposed stipulation. This proposal appears to be based on the belief that,

under the re-powering plan, the existing Urquhart units 1 and 2 would become dependent

upon the operation of the new generation being constructed. The perceived difficulty is

the theory that the capacity may be lost in a single outage to become a "common mode"

event. Lanzalotta raises reliability concerns under this scenario. It appears to us that the

rebuttal testimony of Company witness White answers these concerns. White notes that

there are alternate transmission lines in place if the primary lines failed, for whatever

reason. The Company has performed tests on these lines with this scenario in mind, and
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providingguarantees,subjectto financialpenalties,regardingtheproposedproject's

performance.As Dr'.Wright pointsout,theCompanyhasalreadyinstitutedcontractual

arrangementsthatseekto achievetheobjectiveof thisrecommendation,asdiscussedin

thetestimonyof CompanywitnessSmith.(Rebuttaltestimonyof Wright at 2.) In

addition,althoughLanzalottasuggestspenaltiesfor failureto achievetargeted

performance,hesuggestsno rewardsfor'exceedingtargetedperformance.The

Company'sproposalactuallypenalizesthecontractorfor failureto performandpasses

thepaymentson to theratepayer,and,atthesametime,anyabove-target-level

performanceworks to thebenefitof theratepayers.(Rebuttaltestimonyof Wright at 3.)

Also, Lanzalotta's"duty cycle"concernswereaddressedproperlyin therebuttal

testimonyof CompanywitnessSmith.We donot sharetheperceiveddifficulties of the

ConsumerAdvocate'switnessin thisarea.

Nor dowesharehis concern,or adopttheConsumerAdvocate'sview with regard

to his third proposedstipulation.Thisproposalappearsto bebasedonthebelief that,

underthere-poweringplan,theexistingUrquhartunits 1and2wouldbecomedependent

upontheoperationof thenewgenerationbeingconstructed.Theperceiveddifficulty is

thetheorythatthecapacitymaybe lost in asingleoutageto becomea"commonmode"

event.Lanzalottaraisesreliability concernsunderthis scenario.It appearsto usthatthe

rebuttaltestimonyof CompanywitnessWhite answer'stheseconcerns.Whitenotesthat

therearealternatetransmissionlinesin placeif theprimarylinesfailed, for whatever'

reason.TheCompanyhasperformedtestson theselineswith this scenarioin mind,and
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no violations of required transmission performance was determined. (Rebuttal testimony

of White at 2.) The third stipulation request is therefore rejected.

IV. CONCLUSIONS OF LAW

1. The Company has complied with all requirements of the Utility Facility

Siting and Environmental Protection Act, S.C. Code Ann. Section 58-33-10, et seel.

(1976) (Supp. 1999). See testimony of Commission Staff witness Watts.

The Application of the Company is granted as filed.

A certificate of environmental compatibility and public convenience and

necessity is hereby granted for the project.

4. SCE&G has established a basis for the need for the facility. See Finding of

Fact No. 3 above. The Company has established that a shortfall in the ability of the

Company to generate electricity may well result in the future without the construction of

the Urquhart Re-powering Project.

5. The nature of the probable environmental impact is minimal. See Finding

of Fact No. 5 above. In fact, there appear to be several environmental advantages with the

construction of the Urquhart Re-powering Project, considering the fact that two coal-fired

boilers are being retired as part of the project.

6. The impact of the facility upon the environment is justified, considering

the state of available technology and the nature and economics of the various alternatives

and other pertinent considerations. See Findings of Fact Nos. 4 and 5 above and pertinent

testimony.
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7 The facilities will serve the interests of system economy and reliability.

See Findings of Fact Nos. 1, 3, and 4 above. Clearly, the Urquhart Re-powering Project is

needed to assure system reliability. The project also is the most economical method for

providing additional needed power to the system, according to the testimony. See

testimony of Lynch at 8 and 9. Also, we do not believe that the Consumer Advocate's

"hindsight" view is availing. Rebuttal testimony of Wright at 10-11.It appears that the

price that the Company paid for the necessary equipment was not prejudiced because the

Company did not reserve its options to buy turbine equipment today. Testimony of

Lorick.

With regard to applicable State and local laws and regulations issued

thereunder, the only evidence presented indicated concerted efforts by the Company to

comply with permitting and regulatory requirements. Testimony of Lorick at 11;

testimony of Preston; testimony of White at 5-6.

9. The public convenience and necessity require the construction of the

facility. We conclude, based on the testimony of the witnesses and the evidence in this

case as a whole that the construction of this facility is needed in order to generate needed

amounts of electricity and overcome the forecasted shortfalls and meet a proper reserve

margin. We believe that without the facility, SCE&G will face an inability to generate

needed amounts of electricity and will not be able to meet the growth in peak demand in

the future, much less retain a proper reserve margin. The re-powering project is needed to

properly serve the public.
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7. Thefacilitieswill servetheinterestsof systemeconomyandreliability.
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providing additionalneededpowerto thesystem,accordingto thetestimony.Se____e

testimonyof Lynch at8 and9. Also,wedonotbelievethattheConsumerAdvocate's

"hindsight" view is availing.Rebuttaltestimonyof Wright at 10-11.It appearsthatthe

pricethattheCompanypaidfor'thenecessaryequipmentwasnotprejudicedbecausethe

Companydid not reserveits optionsto buy turbineequipmenttoday. Testimonyof

Lofick.

8. With regardto applicableStateandlocal lawsandregulationsissued
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complywith permittingandregulatoryrequirements.Testimonyof Lorick at 11;
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9. Thepublic convenienceandnecessityrequiretheconstructionof the

facility. We conclude,basedon thetestimonyof thewitnessesandtheevidencein this

caseasawholethattheconstructionof this facility is neededin order'to generateneeded

amountsof electricityandovercometheforecastedshortfallsandmeetaproperreserve

margin.We believethat withoutthefacility, SCE&Gwill facean inability to generate

neededamountsof electricityandwill notbeableto meetthegrowthin peakdemandin
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10. This Order shall remain in full force and effect until further Order of the

Commission.

BY ORDER OF THE COMMISSION:

Chairman

ATTF.ST:

Executive D&rector

(SEAL)
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